






























File No.: J-13012/75/2010-IA.II(T)
Government of India

Ministry of Environment, Forest and Climate Change
IA Division

***

Dated 14/12/2023

To,

Shri Nitin s Wagh
M/s Maharastra State Power Generation Company Ltd(MAHAGENCO)
edens@mahagenco.in

Subject: 1x660 MW (Unit- VI) Super-Critical Technology Bhusawal Coal Based TPP in an area of 115.93 
Ha at Village Pimpri-Sekam, Taluk Bhusawal, District Jalgoan, Maharashtra by M/s 
Maharashtra State Power Generation Co. Ltd. - Extension of Validity Environmental Clearance 
(EC) – reg.

Sir/Madam,
This is in reference to your application submitted to Ministry vide proposal number 
IA/MH/THE/432684/2023 dated 08/06/2023 for an extension in validity of prior Environmental 
Clearance (EC) granted to the project under the provision of the EIA Notification 2006, as amended.

2. The particulars of the proposal are as below :

(i) Validity Extension Identification No. EC23A0601MH5519991E

(ii) File No. J-13012/75/2010-IA.II(T)

(iii) Clearance Type Application for Validity Extension of EC- Form-6

(iv) Category A

(v) Schedule No./ Project Activity 1(d) Thermal Power Plants

(vi) Sector Thermal Projects

(vii) Name of Project
1x660 MW (Unit VI) Supercritical TPP by 
MAHAGENCO

(viii) Location of Project (District, State) JALGAON, MAHARASHTRA

(ix)  Issuing Authority MoEF&CC

(x)  EC date

(xi)  Status of implementation of the project
CTE was taken and project is under 
construction/development

(xiii) Whether any amendment to the earlier EC 
has been sought?

No
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3. In view of the particulars given in the Para 2 above, the project proposal interalia including Form-6 were submitted to 
the MoEF&CC under the provision of Para 9.0 of the EIA notification 2006, as amended. Details in Form 6 can be 
accessed from the PARIVESH portal by scanning the QR Code above.
 
4. The brief about the reasons for an extension of validity of EC, as submitted by the Project Proponent in Form-6 and 
presented during EAC is annexed to this letter as Annexure (2).
 
5. The above-mentioned proposal has been considered by EAC in its 43rd meeting held on 19/06/2023. The minutes of the 
meeting and all the project documents are available on PARIVESH portal which can be accessed by scanning the QR 
Code above.
 
6. The EAC in its 43rd meeting held on 19/06/2023, based on information & clarifications provided by the project 
proponent and after detailed deliberations recommended the proposal for extension in validity in Environment Clearance 
under the provision of EIA Notification, 2006, as amended.
 
7. The MoEF&CC has examined the proposal in accordance with the provisions contained in the Para 9 of Environment 
Impact Assessment (EIA) Notification, 2006 & further amendments thereto and based on the  recommendations of the 
Expert Appraisal Committee hereby accords Extension of Validity Environmental Clearance (EC) dated 27.11.2012 for 
one more year i.e. till 26.11.2024 to 1x660 MW (Unit- VI) Super-Critical Technology Bhusawal Coal Based TPP in an 
area of 115.93 Ha at Village Pimpri-Sekam, Taluk Bhusawal, District Jalgoan, Maharashtra by M/s Maharashtra State 
Power Generation Co. Ltd., under the provisions of EIA Notification, 2006 and as amended along with the additional 
conditions mentioned at Annexure (1).
 
8. This issues with the approval of the Competent Authority
 

Copy To
Copy To 
1. The Secretary, Ministry of Power, Shram Shakti Bhawan, Rafi Marg, New Delhi - 110 001 
2. The Chairman, Central Electricity Authority, Sewa Bhawan, R. K. Puram, New Delhi - 110 066 
3. The Chairman, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, Delhi - 110 032 The Principal 
Secretary, Environment Department, Government of Maharashtra, 15th Floor, New Administrative Building, Mantralaya, 
Mumbai (Maharashtra) – 32 
4. The Addl. Principal Chief Conservator of Forest, Ministry of Env., Forest and Climate Change Regional Office 
Regional Office(WCZ), Ground Floor East Wing, New Secretariat Building, Civil Lines, Nagpur - 440001 
5. The Member Secretary, Maharashtra Pollution Control Board, Kalpataru Point, 2nd – 4th Floor Opp. Cine Planet 
Cinema, Nr. Sion Circle,Sion (E) Mumbai – 400 022 6. 
7. Monitoring Cell, Ministry of Environment, Forest and Climate Change, Indira Paryavaran Bhawan, Jor bagh Road, New 
Delhi 
8. Guard File/Record File/Monitoring File/Website of MoEF&CC

Annexure 1

Additional EC Conditions

Action plan for green plantation shall be prepared. A dedicated team under supervision of project head shall work for 
developing green belt as per CPCB guidelines or as recommended in the EC letter. Green plantation shall be carried 
out before the month of October, 2023 around the plant boundary. Action plan and its implementation shall be certified 
by IRO, Nagpur in the month of October.

1. 

All the conditions mentioned in the EC dated read with amendment dated 11.09.2020 shall remain unchanged.2. 

Annexure 2
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The details of the project submitted by project proponent and ascertained from the document 

submitted are mentioned below: 

 

i. The Environment clearance was accorded to 1x660 MW Super Critical TPP at Bhusawal 

vide letter no. J-13012/75/2010-IA.II (T), dated 27.11.2012 which was valid for five years 

i.e. till 26.11.2017.  

ii. Further, in line EIA Notification 2006, as amended the Ministry issued a notification dated 

14.09.2016, through which the said environment clearance was valid for seven years. A 

letter, J-13012/75/2010-IA.II (T), dated 30.05.2017, in this regard was obtained from 

ministry. Accordingly, the validity of EC extended till 26.11.2019.   

iii. Due to non-completion of project activities within the said timeline i.e 26.11.2019, further 

EC validity extension for three years i.e. up to 26.11.2022 was granted by ministry vide letter, 

J-13012/75/2010-IA.II (T), dated 14.01.2020. 

iv. Also, the amendment in Environment Clearance was obtained vide letter no. J-

13012/75/2010-IA.II(T) dated 11.09.2020 regarding change in Coal Source and flue gas exit 

velocity.  

v. Further, in view of outbreak of Corona Virus (COVID-19) and subsequent lockdowns 

imposed, Ministry notification S.O. 221 (E), dated 18/01/2021 provided one-year exemption 

in the validity of EC. In view of the said notification, the validity of Bhusawal Project 

remains valid till 26.11.2023. A letter dated 10.03.2022 was also submitted to MoEF & CC 

to appraise the same. 

vi. Reasons of the delay in implementation: M/s BHEL (EPC contractor) off-loaded works 

from non-performing contractors for Natural Draft Cooling Tower (NDCT) civil work, Coal 

Handling Plant (CHP) civil work, Flue Gas Desulphurization (FGD) civil work and Ash 

Handling Plant (AHP) package civil work and awarded the contracts to the new contractors.  

 

However, it has delayed the civil works of CHP, AHP and FGD package. Also the areas 

where delay occurred are given below: 

 

a. Slow progress of Civil works of CHP package - Slow progress of Work of CHP MCC-3 

could prove major bottleneck for CHP commissioning, Construction of cable rack for 

extending the supply to CHP MCC is also in critical path. All the balance work of CHP is 

expected to finish by Feb-2024. 

 

b. Slow progress of Ash Disposal Pipe Lines (ADPL) - Pedestals of approximately 07 Km, 

AHP MCC-2 could be major bottleneck for coal firing and trial operation. In spite of 

constant follow-up from this office, work of pedestals in railway culvert and high way 

culvert is not taken up by M/s BHEL. This is major bottleneck in AHP works. The works 

of pushing ADPL under railway line is undertaken by MSPGCL is at approval stage and 

work is yet to start. All the works in ADPL are expected to finish by Feb-2024. 

 

c. Flue Gas Desulphurization (FGD) – Erection work in absorber, ducts, ducts support 

structure, RC PH, various tanks, FGD Control room etc under progress. Installation of FGD 

is statutory requirement for consent to operate. The progress of civil works is very slow 

and most of the fronts are still not handed over for mechanical and electrical erection 

agency. The civil works of M/s BJCL scope are awarded to M/s PMPL. However, work 
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progress is slow and fronts such as lime stone crusher & Gypsum dewatering building is 

standstill and these works are to be started on top priority.  Expected date of completion of 

work is June 2024. 

 

d. Selective Catalytic Reduction System - SCR is being erected first time in India by M/s 

BHEL for this Project and there is enormous delay in engineering, supply and erection of 

SCR. The erection work got delayed due lack of erection methodology being first time 

erection by BHEL. Even after mobilization of 600 MT crane in August 2022, there is hardly 

any progress in SCR works. Now M/s BHEL decided to carry out erection of SCR from 

RHS of Boiler and it will be holdup for erection of galleries between Coal conveyer TP-4 

and RHS of Coal Mill Bunkers. RHS being lower mills will be required for trial operation. 

It is a major bottleneck for trial operation of the unit. The work is expected to finish by 

Jan-2024. 

 

e. ETP & STP area- The work of ETP & STP is in progress which is critical in view of 

upcoming milestone such as commissioning of DM plant, Steam blowing, Coal firing and 

full load and the other milestone activities especially COD of the unit. The work is expected 

to finish by March-2024. 

 

f. Railway siding and Signal & Telecommunication (S&T) works - By observing quantum 

of work remaining in the railway siding, it can prove major bottleneck for readiness of 

CHP for trial operations. The works of S&T is under approval stage (MAHAGENCO 

scope) and yet to start. Considering cycle time required for the work it is expected to finish 

by Feb-2024.  

 

g. Delay in supply of material due to Covid-19 and steep rise in prices of the material - 

Borosilicate & its adhesive material is required for completion of chimney works is delayed 

due to outbreak of recent Covid in China. Further delayed due to steep rise in prices of 

copper and steel. M/s BHEL have to either renegotiate or reorder some material such as 

transformers, piping material, cables etc. which ultimately delayed the project works. 

 

vii. Progress of implementation of the project (Physical progress) is as under: 

 

Sr. 

No. 

Packages Present Status % 

Completion 

Completed/ 

Anticipated Date 

1 Boiler- Civil works Completed 

85.66% 

15/11/2019 

2 Boiler- Structural works Work in progress 15/08/2023 

3 Boiler- Pressure parts 

completion 

Work in progress 15/08/2023 

4 TG- Civil works Completed 

90.56% 

11/01/2021 

5 TG-Structural works Work in progress 15/07/2023 

6 TG- Pressure parts 

completion (Boiler feed 

line piping) 

Work in progress 15/08/2023 
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7 ESP Work in progress 97.28% 15/07/2023 

8 FGD-Civil works Work in progress 

34% 

31/12/2023 

9 FGD- Material supply Work in progress 15/09/2023 

10 FGD- Erection work Work in progress 30/06/2024 

11 Chimney Work in progress 99% 10/09/2023 

12 Coal Handling Plant Work in progress 58.3% 28/02/2024 

13 Ash Handling Plant Work in progress 60% 28/02/2024 

14 SCR Work in progress 28% 31/01/2024 

15 ETP & STP Work in progress 25% 31/03/2024 

16 Fuel Oil System Completed 100% 30/03/2023 

17 Cooling Towers Work in progress 93% 15/07/2023 

18 CW Pump house Work in progress 95% 15/07/2023 

19 CW Piping Work in progress 15/07/2023 

20 PT Plant Work in progress 54% 15/08/2023 

21 DM Plant Work in progress 97% 15/07/2023 

22 Air Compressor Completed 100% 30/04/2023 

23 Fire Protection Pump 

House 

Work in progress 91% 30/06/2023 

24 Fire Protection piping Work in progress 25% 15/07/2023 

25 Switch yard Completed 100% 25/01/2023 

26 Station Transformer Work in progress 65% 25/07/2023 

27 Unit Transformer Work in progress 25/08/2023 

28 Railway siding 

including S&T 

Work in progress 73% 28/02/2024 

29 Power Evacuation Completed 100% 15/06/2023 

 

**** 
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